
10/21/2016 20161215

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

CNQ156 Pay Period:  10/21/2016Contract: Estimate Number: 0002 to  12/15/2016Estimate Type: Progress Estimate Approved:No

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

08/02/2016

09/21/2016

%

$0.00

85.0

115.0

115.0

135.29

%Percent Complete($):

%Percent Behind:

KNOX

34.58

Date Notice to Proceed: 08/23/2016

11/15/2016

$389,909.30

$389,909.30

$394,767.69 $21,264.80$373,502.89

$0.00

$0.00Test Report Payment Adjustments:

$394,767.69 $373,502.89 21,264.80

$394,767.69 $21,264.80$373,502.89

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Resurfacing on U.S. 11 (U.S. 70, S.R. 1) from Towanda Trail

100.71

20161215

Project(s): 47009-3295-94, 47009-8295-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

R-NH/HSIP-1(357)3.36 0030204,156.8047009-3295-94 20From Towanda Trail (Sequoya Hills) To S.R. 158
R-NH/HSIP-1(357)96.64 301017,108.0047009-8295-14 10The resurfacing on U.S. 11 (U.S. 70, S.R. 1) from Towanda Tr

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47009-3295-94 0100 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

47009-8295-14 0100 9013 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

47009-3295-94 0100 9006 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

47009-8295-14 0100 9007 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

47009-3295-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

47009-8295-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90090100

4,728.784,728.780

4,728.784,728.780

Page 2RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47009-3295-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

47009-8295-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

47009-8295-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $725.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

47009-8295-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

47009-8295-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

47009-8295-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,050.000 $86.00

124.860

3,350.490

$10,737.96

$288,142.14

411-02.10 ACS MIX(PG70-22) GRADING D

47009-8295-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-2,713.90-2,713.900

-101.14-101.140
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47009-8295-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

47009-8295-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

120.00120.000

120.00120.000

47009-8295-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

47009-8295-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,015.000 $16.25

0.000

2,676.430

$0.00

$43,491.99

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

47009-3295-94 0100 0010 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $64.95

64.000

64.000

$4,156.80

$4,156.80

701-02.01 CONCRETE CURB RAMP
(RETROFIT)

47009-8295-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,700.00

0.000

1.000

$0.00

$6,700.00

712-01 TRAFFIC CONTROL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 100.00100.00 0.000.0047009-8295-14 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

142.000 $5.10

0.000

100.000

$0.00

$510.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

47009-8295-14 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $5.10

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

47009-8295-14 0100 0070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

729.000 $8.45

192.000

631.000

$1,622.40

$5,331.95

712-06 SIGNS (CONSTRUCTION)

47009-8295-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

5,542.430

$0.00

$5,542.43

712-08.01 UNIFORMED POLICE OFFICER

47009-8295-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $895.00

0.000

1.000

$0.00

$895.00

712-08.03 ARROW BOARD (TYPE C)

47009-3295-94 0100 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $20.45

0.000

68.890

$0.00

$1,408.80

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

47009-3295-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $10.20

0.000

118.000

$0.00

$1,203.60

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 6.006.00 0.000.0047009-3295-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $154.00

0.000

6.000

$0.00

$924.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

47009-3295-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $20.50

0.000

188.000

$0.00

$3,854.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

47009-8295-14 0100 0090 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $460.00

0.000

6.125

$0.00

$2,817.50

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

47009-8295-14 0100 0100 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,455.00

0.000

7.620

$0.00

$18,707.10

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

47009-8295-14 0100 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,058.00

0.000

1.000

$0.00

$8,058.00

717-01 MOBILIZATION

47009-8295-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $4.50

0.000

153.000

$0.00

$688.50

730-14.02 SAW SLOT

47009-8295-14 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $0.50

0.000

402.000

$0.00

$201.00

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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